
DOT Form IP 422-635ER EF

       Revised 4/2009

Field Note Record
Contract No. Station Mile/Line: C/S

009390 n/a I-90 / I-82

Staked by                             Date Work Started Date Work Completed  Date

6/10/2019

Calculated by                      Date Checked by                          Date Inspector                          Date

R. Florence

12/2/2019

E. Knudson

12/2/2019

n/a

BI 011
JOB MIX COMPLIANCE PRICE ADJUSTMENT

HMA Mix ID      Paving Dates              Lot#   (# of sublots)          Tons        Bonus/Penalty
 RD190077  06/10/2019 - 08/19/2019    1 - 2            (19)           36,261.00       $26,239.36
RD190078  09/10/2019 - 10/01/2019         1              (6)           10,606.90         $4,200.33
                                                                                                                     $30,439.69 

Group 1        17.8% =    $5,418.26
Group 2        59.4% =  $18,081.18 
Group 3        22.8% =    $6,940.25

Total                             $30,439.69                                   

Ok to pay  $30,439.69 

See backup for calculations
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0011 JOB MIX COMPLIANCE 

PRICE ADJUSTMENT 

01 11/20/20... CAL

C

5418.26 210 EK 12/02/19 7

0011 JOB MIX COMPLIANCE 

PRICE ADJUSTMENT 

02 11/20/20... CAL

C

18081.18 211 EK 12/02/19 7

0011 JOB MIX COMPLIANCE 

PRICE ADJUSTMENT 

03 11/20/20... CAL

C

6940.25 212 EK 12/02/19 7
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